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Daily Diary Report by Bid Item

Contract No.: 04-0120F4

Inspector Name: Daouk, Sami

Diary #: 032 Date: 26-Mar-2010 Friday

Approved Date:

Shift Hours: 07:00 am 03:30 pm Break: 00:30 Over Time:

Const Calendar Day: 199

Inspection Type: Continuous

Title:

Federal ID:

Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

Sunny

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

OBG Bolting & Welding

ABF crews had to work on 1 E - 2 E bottom plates welding , lower & U ribs stiffeners bolting , cut
the back bar on the South wing . 2 E - 3 E welding the South wing lower plates , prepare the lower plates
, & repair the weld on the top plates . 3 E - 4 E prepare for the top plates for welding . Crews started at
7:00 AM.

Rory & Jeremy had to work on 1 E - 2 E the bottom weld . Crews had to over haul the welding
system . They had to run new power & gas lines , reseal the working area , get new welding machine , &
make new working platform . Crews were done at 9:00 AM.

After that, crews had to clean , grind the previous weld , & calibrate the welding machine . Crews
were done at 9:55 AM.

Rory started the 1st pass from the center of the weld going South at 10:00 AM. At 12:00 PM. Crews
had completed 4 passes . Crews started on the cover pass at 2;30 PM. They were done at 3:00 PM.

Then , crews started ton the North half to the end of the shift . Crews had to clean , grind & get the
approval of the QA , QC before going to the next pass .

Salvador & Bryce had to work on the South wing cutting the back bar & the back of the weld using
the plasma cutter . Crews had to prepare their tools & equipment . They started to cut at 7:30 AM. They
were done at 10:30 AM. Bryce left to work on 3 E - 4 E top plates welding

Jinquan , & Lloyd salvador to clean & grind the back of the weld . Crews started at 10:50 AM. To
the end of their shift .

Bernie , Rick , & Jojo were on the site working with all crews on the bottom .

David , Richard , Edward had to work on the North wing bolting . Crews had to pretension the U ribs
, & lower stiffener beams . Crews had to prepare their tools & equipment. They started at 7:10 AM. They
had to mark the bolts for the 1/2 turn . Edward had to work on the U ribs , Richard , & David on the lower
stiffeners . Crews were done on the U ribs . & on 6 of the lower stiffeners at 3:30 PM.

Eduardo , & Jaime had to work on the South U ribs . Crews had to remove the temporary bolts ,
drift pins , & install the permanent bolts & shims where is required . Crews started at 7:00 AM. They were
done at 3;30 PM.

After that , crews had to snug & mark the bolts for the 1/2 turn & to pretension them .

Songtao , Chun , & Jinquan had to do the stick welding test for the 2nd day . Crews started at 7:10
AM. Jinquan done at 10:30 AM. Songtao & Chun at the end of the shift .

Jordan , Gus , & James had to work on 3 E - 4 E top plates welding . Crews had to set the base
plates for the Sub Arc welding machines , reroute & connect the power lines for the heating system unit , &
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welding machines , Crews started at 7:15 AM. They were done at 11:00 PM.
After that , crews had to clean & grind the butter pass , heat the welding area , & calibrate the

welding machines . Crews were done at 12:40 PM. Crews had to use 2 Sub Arc welding Machines . Jordan
had to weld from the center going South . James from the center going North .

At 3:00 PM. Jordan had completed 3 passes , James had completed 2 passes . Crews had to clean
, grind , & check with the QC , & QA before going to the next pass .
Check METS inspector's reports for welding details

Mitch & Kenneth had to work on 2 E - 3 E top plates repair . Crews had to cut the existing welds in
the designated areas , grind , clean , & heat the area . Crews started at 7:30 AM. They were done at 3:30
PM. Tom , & Jim were on the site to U T the weld .

Jessie & Jojo had to M T the back of the bottom weld between 2 E - 3 E , mark the locations of the
grinding & repairs . Cleaning the back of the weld was rejected by the QA , & QC . More grinding &
cleaning required to be accepted .

Jose , & Walter came to the site at 7:15 AM. Crews had to work on the South wall top plates . They
had to install 0.2 x 0.2 meter angle , & install 24 permanent bolts . Crews were done at 8:15 AM. They left
at 8:20 AM.

Obra , James , Matt , Pablo , Jeffery , Declan , Jose , Darryl , Jacob , & Walter came to the site to
work on CB2 primary connections at 10:20 AM. Crews had to prepare their bolts , drift pins , & air hoses ,
the were done at 11:00 AM. The cross beam was adjusted & set in place at 11:15 AM. Crews started to
drive pins & install bolts between 3 E - & the cross beam at 11:20 AM.

At 3:30 PM. Most of the minimum required number & bolts in the middle wall was in place , 1/2 the
required bolts & pins on the East side wall were in place . 1/2 the bolts & pins on the top plates were in
place .

Masoud was in charge with bolting & welding operations after 3:30 PM.

Bid Item: 056 E-L02-OBG.05604-0120F4 E Line Lift 02 OBG Erect structural steel

AMERICAN BRIDGE/FLUOR, A JV

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

JNM JAIME BARRAGANIronworker 8.00 2.00 0.00 10.00

FOR RORY HOGANIronworker 8.00 2.00 0.00 10.00

JNM CHUN FIronworker 8.00 2.00 0.00 10.00

APP GUS MAKRISIronworker 8.00 2.00 0.00 10.00

APP BRYCE HOWELLIronworker 8.00 2.00 0.00 10.00

JNM JAMES ZHENIronworker 8.00 2.00 0.00 10.00

JNM JINQUANG HAIronworker 8.00 2.00 0.00 10.00

JNM JORDAN HAZELAARIronworker 8.00 2.00 0.00 10.00

APP KENNETH CHAPTELLIronworker 8.00 2.00 0.00 10.00

APP LLOYD GLOVERIronworker 8.00 2.00 0.00 10.00

JNM MITCHELL SITTINGERIronworker 8.00 2.00 0.00 10.00

JNM SALVADOR SANDOVALIronworker 8.00 2.00 0.00 10.00

APP JEREMY DOLMANIronworker 8.00 2.00 0.00 10.00

FOR DAVID LUCEROIronworker 8.00 2.00 0.00 10.00

APP JACOB MECHEIronworker 5.00 2.00 0.00 7.00

APP EDUARDO JIMENEZIronworker 8.00 2.00 0.00 10.00

FOR EDWARD MEYERIronworker 8.00 2.00 0.00 10.00

JNM JOSE AMAYA-MESAIronworker 6.00 2.00 0.00 8.00

JNM WALTER HERNANDEZIronworker 6.00 2.00 0.00 8.00

JNM DECLAN TREANORIronworker 5.00 2.00 0.00 7.00

JNM JAMES CANTANDOIronworker 5.00 2.00 0.00 7.00

APP JEFFREY BRICKERIronworker 5.00 2.00 0.00 7.00
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Equipment

Equipment ID Description RT Hrs OT Hrs ST Hrs

Rental Company

DisputeIT Hrs Remarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

WELDING EQUIPMENT

8.00

*E0020562

2.00

No

0.00 0.00

WELDING EQUIPMENT

8.00

*E0010562

2.00

No

0.00 0.00

WELDER, 600 AMP

8.00

002294

2.00

No

0.00 0.00

WELDER, 600 AMP

8.00

002293

2.00

No

0.00 0.00

WELDING EQUIPMENT

8.00

*E0070562

2.00

No

0.00 0.00

WELDING MACHINE, MILLER 250 AMP

8.00

2083

2.00

No

0.00 0.00

WELDING MACHINE, MILLER 250 AMP

8.00

2082

2.00

No

0.00 0.00

WELDING EQUIPMENT

8.00

*E0010562

2.00

No

0.00 0.00

JNM MATTHEW HOLTIronworker 5.00 2.00 0.00 7.00

JNM OBRA PAULKIronworker 5.00 2.00 0.00 7.00

APP PABLO RAMIREZIronworker 5.00 2.00 0.00 7.00

FOR DARRYL WEBBIronworker 0.00 2.00 0.00 2.00

JNM SONGTAO HUANGIronworker 8.00 2.00 0.00 10.00
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